
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/22/2009

ESTIMATE SUMMARY 11:57:51

CONTID: C16596         ESTIMATE NO: 0004 PROG 2005

PCN: 16596-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

HIGHWAY 24 OVERLAY - CIRCLE TO SH 94 PERCENT TIME:

PROJECT NO: STS 0243-075                  

HIGHWAY 24 OVERLAY - CIRCLE TO SH 94

NAME OF ROAD: 024G

PROJECT COUNTIES: EL PASO

CONTRACTOR:

ROCKY MOUNTAIN MATERIALS & ASPHALT, INC. PAY PERIOD ENDING 08/31/2009 DATE TIME STARTED 05/04/2009

1910 RAND AVE. DATE LET 02/26/2009 DATE WORK BEGAN

 DATE AWARDED 03/24/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/04/2009 DATE ACCEPTED

COLORADO SPRINGS CO 80906     719-473-3100 DATE NOTICE TO PROCEED 05/04/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,162,129.26 PARTICIPATING $ $ 1,061,095.67

AWARD PROJECT AMT: 4,058,484.79 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

60.71

TIME ALLOW:

ORIG TIME ALLOW:

140 WORK DAYS

WORK DAYS140

71.73%

1,459,585.57

1,061,095.67

1,061,095.67

1,061,095.67

$

$

$

$

3,702,543.69

0.00

3,702,543.69

0.00

3,702,543.69

-60,877.27

0.00

3,641,666.42

0.00

AMOUNT DUE 3,641,666.42 1,061,095.67

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,061,095.67

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

85.0
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PCN: 16596-BID    ESTIMATE RUN 09/22/2009

PROJECT: STS 0243-075                  ESTIMATE NO: 0004 11:57:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF SIDEWALK 150.000 0.000

SY  0.000 0.00

19.52000 0.000 0.00

202-00200  
 

0010 REMOVAL OF CURB AND GUTTER 200.000 0.000

LF  0.000 0.00

17.85000 0.000 0.00

202-00203  
 

0015 *REMOVAL OF ASPHALT MAT (PLANING) 225,000.000 182,437.000

SY  0.000 0.00

1.26000 182,437.000 229,870.62

202-00240  
 

0020 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 3,000.000 2,866.400

SY  0.000 0.00

4.93000 2,866.400 14,131.35

202-00246  
 

0025 CLEAN CULVERT 4.000 1.000

EACH 0.000 0.00

482.30000 1.000 482.30

202-04002  
 

0030 *POTHOLING 20.000 20.000

HOUR 0.000 0.00

227.90000 20.000 4,558.00

203-01597  
 

0035 *STORM DRAIN INLET PROTECTION (TYPE 1) 0.000 0.000

LF  0.000 0.00

4.93000 0.000 0.00

208-00051  
 

0040 HOT MIX ASPHALT (PATCHING) (ASPHALT) 750.000 456.990

TON 7.000 697.76

99.68000 463.990 46,250.52

403-00720  
 

0045 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 33,500.000 23,380.420

TON 6,933.630 348,345.57

50.24000 30,314.050 1,522,977.87

403-34841  
 

0050 EMULSIFIED ASPHALT (SLOW-SETTING) 21,000.000 14,693.500

GAL 4,920.000 12,792.00

2.60000 19,613.500 50,995.10

411-10255  
 

0055 *SLAB JACKING 2,084.000 2,084.000

LB  0.000 0.00

9.64000 2,084.000 20,089.76

601-10250  
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PCN: 16596-BID    ESTIMATE RUN 09/22/2009

PROJECT: STS 0243-075                  ESTIMATE NO: 0004 11:57:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 FENCE (TEMPORARY) 0.000 0.000

LF  0.000 0.00

2.65000 0.000 0.00

607-11580  
 

0065 *CONCRETE CURB RAMP 90.000 0.000

SY  0.000 0.00

66.21000 0.000 0.00

608-00010  
 

0070 *TRUNCATED DOMES 290.000 0.000

SF  0.000 0.00

23.74000 0.000 0.00

608-00015  
 

0075 *CURB AND GUTTER TYPE 2 (SECTION II-B) 200.000 0.000

LF  0.000 0.00

31.74000 0.000 0.00

609-21020  
 

0080 CONSTRUCTION SURVEYING 1.000 0.750

L S 0.150 2,989.20

19,928.00000 0.900 17,935.20

625-00000  
 

0085 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

178,899.30000 1.000 178,899.30

626-00000  
 

0090 *EPOXY PAVEMENT MARKING 365.000 0.000

GAL 0.000 0.00

61.48000 0.000 0.00

627-00005  
 

0095 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,200.000 859.300

GAL 198.390 7,149.98

36.04000 1,057.690 38,119.15

627-00012  
 

0100 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 2,392.000 0.000

SF  1,380.500 19,023.29

13.78000 1,380.500 19,023.29

627-30205  
 

0105 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 9,060.000 0.000

SF  9,060.000 96,036.00

10.60000 9,060.000 96,036.00

627-30210  
 

0110 *FLAGGING 4,000.000 2,861.250

HOUR 998.250 32,323.34

32.38000 3,859.500 124,970.61

630-00000  
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PCN: 16596-BID    ESTIMATE RUN 09/22/2009

PROJECT: STS 0243-075                  ESTIMATE NO: 0004 11:57:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *TRAFFIC CONTROL INSPECTION 60.000 27.000

DAY 7.000 296.80

42.40000 34.000 1,441.60

630-00007  
 

0120 *TRAFFIC CONTROL MANAGEMENT 140.000 68.000

DAY 25.000 13,981.75

559.27000 93.000 52,012.11

630-00012  
 

0125 *FLASHING BEACON (PORTABLE) 6.000 3.000

EACH 2.400 636.00

265.00000 5.400 1,431.00

630-80001  
 

0130 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 1.500

EACH 1.200 95.40

79.50000 2.700 214.65

630-80335  
 

0135 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 0.000

EACH 0.000 0.00

21.20000 0.000 0.00

630-80336  
 

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 5.000

EACH 4.000 148.40

37.10000 9.000 333.90

630-80341  
 

0145 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 142.000 53.000

EACH 42.400 2,247.20

53.00000 95.400 5,056.20

630-80342  
 

0150 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000

EACH 1.600 93.28

58.30000 3.600 209.88

630-80343  
 

0155 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 376.000 12.000

SF  9.600 50.88

5.30000 21.600 114.48

630-80344  
 

0160 *PORTABLE MESSAGE SIGN PANEL 4.000 2.000

EACH 1.600 11,872.00

7,420.00000 3.600 26,712.00

630-80355  
 

0165 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 2.000

EACH 1.600 4,748.80

2,968.00000 3.600 10,684.80

630-80358  
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PCN: 16596-BID    ESTIMATE RUN 09/22/2009

PROJECT: STS 0243-075                  ESTIMATE NO: 0004 11:57:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *DRUM CHANNELIZING DEVICE 183.000 91.500

EACH 73.200 2,327.76

31.80000 164.700 5,237.46

630-80360  
 

0175 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000 2.000

EACH 1.600 50.88

31.80000 3.600 114.48

630-80363  
 

0180 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 4.000

EACH 3.200 101.76

31.80000 7.200 228.96

630-80364  
 

0185 CONCRETE BARRIER (TEMPORARY) 1,000.000 0.000

LF  561.600 10,271.66

18.29000 561.600 10,271.66

630-80370  
 

0190 *TRAFFIC CONE 300.000 150.000

EACH 120.000 1,272.00

10.60000 270.000 2,862.00

630-80380  
 

0195 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

2,650.00000 0.000 0.00

630-80510  
 

0200 *IMPACT ATTENUATOR (TEMPORARY) 1.000 0.000

EACH 0.000 0.00

2,862.00000 0.000 0.00

630-85010  
 

0205 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.500

EACH 0.400 9,200.80

23,002.00000 0.900 20,701.80

630-85040  
 

0210 F/A ANTICIPATED CMO 38,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0215 F/A MINOR CONTRACT REVISIONS 330,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0220 F/A PARTNERING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
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PCN: 16596-BID    ESTIMATE RUN 09/22/2009

PROJECT: STS 0243-075                  ESTIMATE NO: 0004 11:57:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A ASPHALT PAVEMENT INCENTIVE 75,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0230 F/A FUEL COST ADJUSTMENT 25,000.000 17,999.050

F A 6,659.610 6,659.61

1.00000 24,658.660 24,658.66

700-70016  
 

0235 F/A ROADWAY SMOOTHNESS INCENTIVE 35,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0240 F/A ASPHALT CEMENT COST ADJUSTMENT 225,000.000 164,035.060

F A 51,108.410 51,108.41

1.00000 215,143.470 215,143.47

700-70019  
 

0245 F/A ON-THE-JOB TRAINEE 1,700.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0250 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0255 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0260 F/A INTERIM SURFACE REPAIR 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70031  
 

0265 F/A BRIDGE REPAIR 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0790 CONSTRUCTION SURVEYING (HOURLY) 64.750 64.750

HOUR 0.000 0.00

100.00000 64.750 6,475.00

625-00001  
 

0795 EROSION BALES (WEED FREE) 60.000 30.000

EACH 9.000 146.25

16.25000 39.000 633.75

208-00011  
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PCN: 16596-BID    ESTIMATE RUN 09/22/2009

PROJECT: STS 0243-075                  ESTIMATE NO: 0004 11:57:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0800 SOIL RETENTION BLANKET (STRAW/COCONUT) 5,000.000 1,123.000

SY  1,210.000 2,722.50

2.25000 2,333.000 5,249.25

216-00041  
 

0810 FRONT END LOADER (RUBBER TIRE) 89.000 0.000

HOUR 89.000 10,917.63

122.67000 89.000 10,917.63

203-01590  
 

0845 24 INCH STEEL END SECTION 1.000 1.000

EACH 0.000 0.00

420.00000 1.000 420.00

603-30024  
 

0860 BACKHOE 55.000 0.000

HOUR 55.000 5,500.00

100.00000 55.000 5,500.00

203-01510  
 

0865 TRUCK (DUMP) 70.000 0.000

HOUR 70.000 5,950.00

85.00000 70.000 5,950.00

203-01582  
 

CAT 0200 $659,756.91 2,776,913.81CURRENT AMT 3,663,001.95 $$

CAT NO0201 SAFETY 

0275 *REMOVAL OF GUARDRAIL TYPE 3 2,603.000 0.000

LF  271.000 688.34

2.54000 271.000 688.34

202-01130  
 

0280 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,250.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

606-00301  
 

0285 *END ANCHORAGE TYPE 3D 4.000 0.000

EACH 0.000 0.00

763.20000 0.000 0.00

606-01340  
 

0290 *TRANSITION TYPE 3G 11.000 0.000

EACH 0.000 0.00

1,208.40000 0.000 0.00

606-01370  
 

0295 *TRANSITION TYPE 3H 10.000 0.000

EACH 0.000 0.00

598.90000 0.000 0.00

606-01380  
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PCN: 16596-BID    ESTIMATE RUN 09/22/2009

PROJECT: STS 0243-075                  ESTIMATE NO: 0004 11:57:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY 

0300 *MEDIAN TERMINAL 8.000 0.000

EACH 0.000 0.00

3,561.60000 0.000 0.00

606-01460  
 

0305 *END ANCHORAGE (NONFLARED) 3.000 0.000

EACH 0.000 0.00

1,876.20000 0.000 0.00

606-02003  
 

0310 *END ANCHORAGE (FLARED) 2.000 0.000

EACH 0.000 0.00

1,537.00000 0.000 0.00

606-02005  
 

CAT 0201 $688.34 688.34CURRENT AMT 129,891.22 $$

CAT NO0202 PETERSON - HATHAWAY 

0315 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

7,055.45000 1.000 7,055.45

201-00000  
 

0320 *REMOVAL OF DELINEATOR 196.000 82.000

EACH 0.000 0.00

7.70000 82.000 631.40

202-00090  
 

0325 REMOVAL OF CURB 1,000.000 500.000

LF  0.000 0.00

3.90000 500.000 1,950.00

202-00201  
 

0330 REMOVAL OF ASPHALT MAT 2,000.000 1,400.000

SY  0.000 0.00

4.14000 1,400.000 5,796.00

202-00220  
 

0335 *REMOVAL OF GROUND SIGN 5.000 4.000

EACH 0.000 0.00

31.80000 4.000 127.20

202-00810  
 

0340 *REMOVAL OF SIGN PANEL 1.000 0.000

EACH 0.000 0.00

26.50000 0.000 0.00

202-00821  
 

0345 *REMOVAL OF CONCRETE FOOTING 8.000 8.000

EACH 0.000 0.00

371.92000 8.000 2,975.36

202-00900  
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PCN: 16596-BID    ESTIMATE RUN 09/22/2009

PROJECT: STS 0243-075                  ESTIMATE NO: 0004 11:57:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0202 PETERSON - HATHAWAY 

0350 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 3,767.000 3,767.000

CY  0.000 0.00

9.66000 3,767.000 36,389.22

203-00060  
 

0355 BLADING 67.000 20.000

HOUR 47.000 5,765.49

122.67000 67.000 8,218.89

203-01500  
 

0360 TOPSOIL 1,613.000 1,100.000

CY  0.000 0.00

31.96000 1,100.000 35,156.00

207-00205  
 

0365 *EROSION LOG (12 INCH) 250.000 200.000

LF  0.000 0.00

4.66000 200.000 932.00

208-00002  
 

0370 *SILT FENCE 2,718.000 2,281.000

LF  437.000 533.14

1.22000 2,718.000 3,315.96

208-00020  
 

0375 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

570.13000 1.000 570.13

208-00045  
 

0380 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

1,075.44000 0.000 0.00

208-00070  
 

0385 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 40.000 30.000

HOUR 0.000 0.00

41.34000 30.000 1,240.20

208-00103  
 

0390 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 40.000 35.000

HOUR 0.000 0.00

79.50000 35.000 2,782.50

208-00105  
 

0395 EROSION CONTROL SUPERVISOR 140.000 67.000

DAY 21.000 1,113.00

53.00000 88.000 4,664.00

208-00206  
 

0400 RESET STRUCTURE 1.000 0.000

EACH 0.000 0.00

9,010.00000 0.000 0.00

210-00001  
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PCN: 16596-BID    ESTIMATE RUN 09/22/2009

PROJECT: STS 0243-075                  ESTIMATE NO: 0004 11:57:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0202 PETERSON - HATHAWAY 

0405 *RESET LIGHT STANDARD 9.000 8.000

EACH 1.000 842.70

842.70000 9.000 7,584.30

210-00750  
 

0410 *RESET GROUND SIGN 5.000 0.000

EACH 4.000 1,696.00

424.00000 4.000 1,696.00

210-00810  
 

0415 *RESET SIGN PANEL 4.000 0.000

EACH 2.000 53.00

26.50000 2.000 53.00

210-00815  
 

0420 *SEEDING (NATIVE) 3.000 1.500

ACRE 0.250 104.68

418.70000 1.750 732.73

212-00006  
 

0425 *SOIL CONDITIONING 3.000 1.500

ACRE 0.250 231.88

927.50000 1.750 1,623.13

212-00032  
 

0430 *MULCHING (WEED FREE HAY) 0.000 0.000

ACRE 0.000 0.00

567.10000 0.000 0.00

213-00002  
 

0435 *MULCH TACKIFIER 0.000 0.000

LB  0.000 0.00

1.86000 0.000 0.00

213-00061  
 

0440 *SOIL RETENTION BLANKET (CLASS 2) 7,000.000 6,000.000

SY  0.000 0.00

5.28000 6,000.000 31,680.00

216-00022  
 

0445 AGGREGATE BASE COURSE (CLASS 6) 1,700.000 1,282.350

TON 0.000 0.00

12.66000 1,282.350 16,234.55

304-06000  
 

0450 GEOTEXTILE (EROSION CONTROL) (CLASS B) 230.000 200.000

SY  0.000 0.00

4.90000 200.000 980.00

420-00101  
 

0455 RIPRAP (9 INCH) 165.000 158.000

CY  0.000 0.00

62.61000 158.000 9,892.38

506-00209  
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PCN: 16596-BID    ESTIMATE RUN 09/22/2009

PROJECT: STS 0243-075                  ESTIMATE NO: 0004 11:57:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0202 PETERSON - HATHAWAY 

0460 FENCE (PLASTIC) 200.000 100.000

LF  0.000 0.00

3.02000 100.000 302.00

607-11525  
 

0465 *CURB AND GUTTER TYPE 2 (SECTION I-M) 2,800.000 2,674.000

LF  0.000 0.00

8.45000 2,674.000 22,595.30

609-21011  
 

0470 *CURB TYPE 6 (SECTION M) 1,000.000 0.000

LF  0.000 0.00

7.70000 0.000 0.00

609-60011  
 

0475 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 20,000.000 17,490.000

SF  449.000 1,737.63

3.87000 17,939.000 69,423.93

610-00020  
 

0480 *DELINEATOR (TYPE I) 156.000 0.000

EACH 0.000 0.00

19.08000 0.000 0.00

612-00001  
 

0485 *DELINEATOR (TYPE II) 34.000 0.000

EACH 0.000 0.00

20.14000 0.000 0.00

612-00002  
 

0490 *DELINEATOR (TYPE III) 6.000 0.000

EACH 0.000 0.00

21.20000 0.000 0.00

612-00003  
 

0495 *LIGHT STANDARD FOUNDATION 8.000 8.000

EACH 0.000 0.00

886.16000 8.000 7,089.28

613-40010  
 

0500 *SIGN PANEL (CLASS I) 150.000 0.000

SF  0.000 0.00

15.90000 0.000 0.00

614-00011  
 

0505 *SIGN PANEL (CLASS II) 9.000 0.000

SF  0.000 0.00

16.96000 0.000 0.00

614-00012  
 

0510 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 25.000 0.000

EACH 0.000 0.00

159.00000 0.000 0.00

614-01503  
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PCN: 16596-BID    ESTIMATE RUN 09/22/2009

PROJECT: STS 0243-075                  ESTIMATE NO: 0004 11:57:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0202 PETERSON - HATHAWAY 

0515 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST & 
SLIPBASE 

1.000 0.000

EACH 0.000 0.00

424.00000 0.000 0.00

614-01573  
 

0520 *MODIFICATION OF SIGN LEGEND 1.000 0.000

EACH 0.000 0.00

26.50000 0.000 0.00

614-07105  
 

0525 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0530 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

0830 2 INCH ELECTRICAL CONDUIT 2,403.000 0.000

LF  2,403.000 25,447.77

10.59000 2,403.000 25,447.77

613-00200  
 

0835 2 INCH ELECTRICAL CONDUIT (BORED) 200.000 0.000

LF  200.000 4,532.00

22.66000 200.000 4,532.00

613-00206  
 

0840 WIRING 1.000 0.000

L S 1.000 22,000.00

22,000.00000 1.000 22,000.00

613-10000  
 

0850 ADDED ITEM (LUMP SUM)/ FURNISH AND INSTALL ELECTRICAL 
SERVICE

1.000 0.000

L S 1.000 5,200.00

5,200.00000 1.000 5,200.00

900-00014  
 

0855 REMOVAL OF ASPHALT MAT (PLANING) 81,503.000 0.000

SY  81,503.000 130,404.80

1.60000 81,503.000 130,404.80

202-00240  
 

CAT 0202 $199,662.09 469,275.48CURRENT AMT 544,957.77 $$

CAT NO0300 STR. NO. I -17-JG 

0535 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 16.000 0.000

CY  15.000 30,298.80

2,019.92000 15.000 30,298.80

202-00502  
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PCN: 16596-BID    ESTIMATE RUN 09/22/2009

PROJECT: STS 0243-075                  ESTIMATE NO: 0004 11:57:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR. NO. I -17-JG 

0540 *REMOVAL OF EXPANSION DEVICE 42.400 0.000

LF  42.400 2,279.00

53.75000 42.400 2,279.00

202-00504  
 

0545 *SAWING CONCRETE (SPECIAL) 48.500 0.000

LF  0.000 0.00

24.16000 0.000 0.00

202-05019  
 

0550 *REBUILD PORTIONS OF PRESENT STRUCTURE 3.000 0.000

SY  0.000 0.00

2,401.95000 0.000 0.00

210-00520  
 

0555 *PROVIDE TEMPORARY SUPPORT 0.500 0.000

L S 0.000 0.00

29,674.62000 0.000 0.00

509-08100  
 

0560 *TEMPORARY BRIDGE DECK 336.000 0.000

SF  336.000 56,478.24

168.09000 336.000 56,478.24

509-08120  
 

0565 *BEARING DEVICE (TYPE II) 6.000 0.000

EACH 0.000 0.00

2,146.90000 0.000 0.00

512-00102  
 

0570 *WATERPROOFING (MEMBRANE) 0.000 0.000

SY  0.000 0.00

13.72000 0.000 0.00

515-00120  
 

0575 *POLYMER MORTAR END DAM 52.000 0.000

CF  0.000 0.00

528.39000 0.000 0.00

518-02100  
 

0580 *RAPID CURE SILICONE JOINT SEAL 84.800 0.000

LF  0.000 0.00

46.33000 0.000 0.00

518-03100  
 

0585 *CONCRETE CLASS D (BRIDGE) 16.000 0.000

CY  15.000 7,280.10

485.34000 15.000 7,280.10

601-03040  
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PCN: 16596-BID    ESTIMATE RUN 09/22/2009

PROJECT: STS 0243-075                  ESTIMATE NO: 0004 11:57:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR. NO. I -17-JG 

0590 *REINFORCING STEEL (EPOXY COATED) 1,500.000 0.000

LB  1,047.000 2,648.91

2.53000 1,047.000 2,648.91

602-00020  
 

CAT 0300 $98,985.05 98,985.05CURRENT AMT 170,137.78 $$

CAT NO0301 STR. NO. I-17-KB 

0595 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 12.800 0.000

CY  0.000 0.00

2,019.92000 0.000 0.00

202-00502  
 

0600 *REMOVAL OF EXPANSION DEVICE 42.400 0.000

LF  0.000 0.00

53.75000 0.000 0.00

202-00504  
 

0605 *SAWING CONCRETE (SPECIAL) 48.500 0.000

LF  0.000 0.00

24.16000 0.000 0.00

202-05019  
 

0610 *PROVIDE TEMPORARY SUPPORT 0.500 0.000

L S 0.000 0.00

29,674.62000 0.000 0.00

509-08100  
 

0615 *TEMPORARY BRIDGE DECK 336.000 0.000

SF  336.000 56,478.24

168.09000 336.000 56,478.24

509-08120  
 

0620 *BEARING DEVICE (TYPE II) 6.000 0.000

EACH 0.000 0.00

2,146.90000 0.000 0.00

512-00102  
 

0625 *WATERPROOFING (MEMBRANE) 0.000 0.000

SY  0.000 0.00

13.72000 0.000 0.00

515-00120  
 

0630 *POLYMER MORTAR END DAM 32.000 0.000

CF  0.000 0.00

528.39000 0.000 0.00

518-02100  
 

0635 *RAPID CURE SILICONE JOINT SEAL 84.800 0.000

LF  0.000 0.00

46.33000 0.000 0.00

518-03100  
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PCN: 16596-BID    ESTIMATE RUN 09/22/2009

PROJECT: STS 0243-075                  ESTIMATE NO: 0004 11:57:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STR. NO. I-17-KB 

0640 *CONCRETE CLASS D (BRIDGE) 12.800 0.000

CY  0.000 0.00

485.34000 0.000 0.00

601-03040  
 

0645 *REINFORCING STEEL (EPOXY COATED) 1,500.000 0.000

LB  0.000 0.00

2.53000 0.000 0.00

602-00020  
 

CAT 0301 $56,478.24 56,478.24CURRENT AMT 144,347.30 $$

CAT NO0302 STR. NO. I-17-HS 

0650 *REMOVAL OF BRIDGE RAILING 484.000 0.000

LF  242.000 1,856.14

7.67000 242.000 1,856.14

202-00425  
 

0655 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 2.000 1.870

SY  0.000 0.00

110.84000 1.870 207.27

202-00450  
 

0660 *WATERPROOFING (MEMBRANE) 1,234.000 1,234.000

SY  0.000 0.00

13.72000 1,234.000 16,930.48

515-00120  
 

0665 *BRIDGE RAIL TYPE 10R 242.000 0.000

LF  0.000 0.00

128.18000 0.000 0.00

606-11010  
 

0670 *BRIDGE RAIL TYPE 10R (SPECIAL) 242.000 0.000

LF  242.000 20,906.38

86.39000 242.000 20,906.38

606-11015  
 

CAT 0302 $22,762.52 39,900.27CURRENT AMT 72,790.38 $$

CAT NO0303 STR. NO. I-17-HQ 

0675 *REMOVAL OF BRIDGE RAILING 484.000 0.000

LF  242.000 1,856.14

7.67000 242.000 1,856.14

202-00425  
 

0680 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 0.000 0.000

SY  0.000 0.00

110.84000 0.000 0.00

202-00450  
 

0685 *WATERPROOFING (MEMBRANE) 0.000 0.000

SY  0.000 0.00

13.72000 0.000 0.00

515-00120  
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PCN: 16596-BID    ESTIMATE RUN 09/22/2009

PROJECT: STS 0243-075                  ESTIMATE NO: 0004 11:57:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 STR. NO. I-17-HQ 

0690 *BRIDGE RAIL TYPE 10R 242.000 0.000

LF  0.000 0.00

128.18000 0.000 0.00

606-11010  
 

0695 *BRIDGE RAIL TYPE 10R (SPECIAL) 819.000 0.000

LF  242.000 20,906.38

86.39000 242.000 20,906.38

606-11015  
 

CAT 0303 $22,762.52 22,762.52CURRENT AMT 105,485.25 $$

CAT NO0305 STR. NO. I-18-AU 

0700 *REMOVAL OF BRIDGE RAILING 293.000 0.000

LF  0.000 0.00

7.67000 0.000 0.00

202-00425  
 

0705 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 167.970 167.970

SY  0.000 0.00

110.84000 167.970 18,617.79

202-00450  
 

0710 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 172.670 172.670

SY  0.000 0.00

172.18000 172.670 29,730.32

202-00453  
 

0715 *WATERPROOFING (MEMBRANE) 821.000 821.000

SY  0.000 0.00

13.72000 821.000 11,264.12

515-00120  
 

0720 *BRIDGE EXPANSION JOINT (ASPHALTIC PLUG) 77.000 0.000

LF  0.000 0.00

151.74000 0.000 0.00

518-01001  
 

0725 *SAWING AND SEALING BRIDGE JOINT 77.000 0.000

LF  0.000 0.00

6.62000 0.000 0.00

518-03000  
 

0730 *CONCRETE CLASS D (SPECIAL) 22.120 22.120

CY  0.000 0.00

2,061.89000 22.120 45,609.01

601-03027  
 

0735 *BRIDGE RAIL TYPE 10R 295.000 0.000

LF  0.000 0.00

128.18000 0.000 0.00

606-11010  
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PCN: 16596-BID    ESTIMATE RUN 09/22/2009

PROJECT: STS 0243-075                  ESTIMATE NO: 0004 11:57:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 STR. NO. I-18-AU 

0805 ADDED ITEM (TON)/ TEMPORARY ASPHALT 35.220 35.220

TON 0.000 0.00

65.24000 35.220 2,297.75

900-00024  
 

0820 REINFORCING STEEL (EPOXY COATED) 1,773.100 1,773.100

LB  0.000 0.00

2.53000 1,773.100 4,485.94

602-00020  
 

CAT 0305 $0.00 112,004.93CURRENT AMT 164,259.06 $$

CAT NO0306 STR. NO. I-18-AT 

0740 *REMOVAL OF BRIDGE RAILING 293.000 0.000

LF  0.000 0.00

7.67000 0.000 0.00

202-00425  
 

0745 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 158.400 158.400

SY  0.000 0.00

110.84000 158.400 17,557.06

202-00450  
 

0750 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 195.400 195.400

SY  0.000 0.00

172.18000 195.400 33,643.97

202-00453  
 

0755 *WATERPROOFING (MEMBRANE) 821.000 821.000

SY  0.000 0.00

13.72000 821.000 11,264.12

515-00120  
 

0760 *BRIDGE EXPANSION JOINT (ASPHALTIC PLUG) 38.000 38.000

LF  0.000 0.00

151.74000 38.000 5,766.12

518-01001  
 

0765 *SAWING AND SEALING BRIDGE JOINT 154.000 0.000

LF  0.000 0.00

6.62000 0.000 0.00

518-03000  
 

0770 *CONCRETE CLASS D (SPECIAL) 16.700 16.700

CY  0.000 0.00

2,061.89000 16.700 34,433.56

601-03027  
 

0775 *BRIDGE RAIL TYPE 10R 295.000 0.000

LF  0.000 0.00

128.18000 0.000 0.00

606-11010  
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PCN: 16596-BID    ESTIMATE RUN 09/22/2009

PROJECT: STS 0243-075                  ESTIMATE NO: 0004 11:57:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0306 STR. NO. I-18-AT 

0815 REINFORCING STEEL (EPOXY COATED) 479.400 225.000

LB  0.000 0.00

2.53000 225.000 569.25

602-00020  
 

0825 REINFORCING STEEL 400.400 400.400

LB  0.000 0.00

2.38000 400.400 952.95

602-00000  
 

CAT 0306 $0.00 104,187.03CURRENT AMT 145,910.55 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0780 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,500.00000 1.000 20,500.00

620-00002  
 

0785 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

424.00000 2.000 848.00

620-00020  
 

CAT 0400 $0.00 21,348.00CURRENT AMT 21,348.00 $$

PROJECT TOTAL 1,061,095.67 $ 3,702,543.67CURRENT AMT 5,162,129.26 $$


